Approved For Release 2001/03/01 : CIA-RDP33-02415A000300290137-5

SECRET

Att. #2

PROGRAM SCHEDULE FOR MATERIEL OBJECTIVES

Subject	Responsible Person or Agency	Completion Date
Detachment "A"	25X1A	
1. **Equipment List.** (SLOW). Prior to meeting Col. Walker will come up with listing.	[redacted] SAC Contractor	28 Nov. '55 to 2 Dec. '55
2. **T/O for Unit.**	25X1A [redacted]	Completed
3. **Housing of Unit.**	[redacted]	Immediate
4. **Mobility Plan Developed:** A. Deployment - Revised mobility plan B. Staging	Detach. A, SAC " "	1 Feb. '56 "
5. **Fly-Away Kits Developed.** Each contractor come up with list of their items. Then constant revision due to consumption. When receive list give to SAC and they will make up list. These listings be brought to 28 November - 2 December 1955 meeting.	[redacted] and monitoring by SAC 25X1A	15 Dec. '55
6. **Bins.** Secured (B-47 type). Stored at Haywood. Parts located in bins.		1 Feb. '56
7. **Maintenance.** To include flight line and periodic inspections on A/C engine and systems.	25X1A [redacted]	1 Dec. '55

SECRET

Approved For Release 2001/03/01 : CIA-RDP33-02415A000300290137-5